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OverviewOverview

• Mobilized to the site January 4, 2013

• Upcoming field activities

• Overview of Project Milestones, including RACR 
preparation
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Site Location Site Location MapMap
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Construction ScheduleConstruction Schedule
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Post Kick Off Meeting Site WalkPost Kick Off Meeting Site Walk
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Project MilestonesProject Milestones

• Submit Final RAWP (completed) December 12, 2102

• Mobilization for Fieldwork (completed) January 4, 2013( p ) y ,

• Construct Durable Cover (in progress) January-May 2013

• BCT review of Draft RACR July 22- Oct 7, 2013

• BCT review of DF RACR and RTC October 26, 2013

• Issue Final RACR November 28, 2013,
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